

Sustainability

2013

- > End-user Training & Network Support Continues
- > Continue CAI Sustainability Work
- > Grant Close-out Activity

2013

**Phase 2:
Equipment/
Circuit Roll-out**

2012

- > Install Infrastructure Management Equipment
- > Phase II Deployment
- > Broadband Installation
- > Deploy Public Safety Equipment
- > Network Hub Connectivity Installed
- > Clinical Assessment Tools Deployed
- > CAI Training

2012

**Phase 1:
Equipment
Roll-out**

2011

- > Received FONSI
- > IAV Equipment RFP Awarded
- > IAV Infrastructure RFP Awarded
- > Home Care Assoc. RFP Awarded
- > Mobile Virtual Physician RFP Awarded
- > Clinical Assessment Tools Bid Awarded
- > Broadband Connectivity & Appliances RFP Awarded
- > Leased Facilities RFP Awarded
- > Developed Inventory Database for management
- > CAI Outreach
- > 307 IAV units deployed
- > 240 Public PCs deployed
- > MOAs

2011

2010

2010

- > Award received August 27, 2010
- > Startup Activities
- > Environmental Assessment Began
- > Staffing
- > Network Design